
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:18 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 104 Date: 07-Jun-2011 Tuesday

Approved Date:

Shift Hours: 08:00 AM 04:30 PM Break: 00:30 Over Time:

Const Calendar Day: 637

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

morning fog/ sunny afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's bolting crew continued the tower bolting operation at splice #4 South tower at 145M elevation.
Roger's crew finished rimming the longitudinal stiffener splice plate D2 and installing it onto the longitudinal
stiffener. The crew work on installing the temporary bolts for the tower pull back bracket.

Torque verification:
-longitudinal stiffener splice plate D2.

Bid Item: 053 T-L04-BNE.05304-0120F4 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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